Michigan Department PRICED PROPOSAL COVER SHEET Page 10f 1

of Transportation
5101 (03/11)

This form replaces a traditional cover letter, and must have a signature by an authorized legal signer. This form is required for all priced
proposals, and shall be the very first page(s). This priced proposal is a binding document and no further Consultant signature(s) will be required if
an authorization is issued, rather than a contract.

This form shall be completed by each consultant that has a derivation of cost sheet as part of this priced proposal. Traditional cover letters are not
required, but may be added after this Priced Proposal Cover Sheet(s).

PROJECT INFORMATION

MDOT CONTROL SECTION(S) — JOB NUMBER(S): CONTRACT / AUTHORIZATION NUMBER:
CS 99990 & 99991 - JN 111111C 111111D 111112D
111229C 2010-1234 /A1

PROJECT DESCRIPTION:

1-496 Interchange at Creyts and Snow Road

BASIS FOR REIMBURSEMENT AND METHOD OF PAYMENT as specified in the MDOT Scope of Services (Actual Cost, Actual Cost Plus Fixed
Fee, Loaded Hourly Rate, Unit Price, Lump Sum, and Milestones) When applicable, list ALL Consultant(s) performing work on this project and the
basis for reimbursement and method of payment for each.) Example: Actual Cost Plus Fixed Fee: (Each firm init.)

Actual Cost Plus Fixed Fee |AC, BF, CSC, GRU, TEI, SURV

PREQUALIFICATION CLASSIFICATION(S) (When applicable, list ALL Consultant(s) performing work on this project and all classification(s) in
which they will be working. Use current MDOT classification names.) Example: Roadway Rehabilitation & Rural Freeways: ABC Design, Inc.,
XYZ Development, LLC., and STP Design Group

Roadway Rehabilitation & Rural Freeways AC
Short & Medium Span Bridges BF, CSC
Road Design Surveys SURV
Structure Surveys SURV
Geotechnical Engineering Services GRU
Maintaining Traffic Plans and Provisions TEI
Pavement Marking Plans TEI
Permanent Freeway Traffic Signing Plans TEI
Permanent Non-Freeway Traffic Signing Plans TEI
Traffic Signal Design TEI
Complex Traffic Signal Operations TEI
Municipal Utilities BF
Utility Coordination BF
Safety Studies TEI
Hydraulics AC
Traffic Capacity Analysis & Geometric Studies TEI
Video Taping Storm Sewer Video Taping, LLC
Traffic Control Give Them Traffic Control, Lane Closure Inc.
CONSULTANT INFORMATION
LEGAL BUSINESS NAME: FEDERAL ID NUMBER: (Must match prequalification ROLE: (Prime, Tier 1, Tier
Alpha Company, LLC (P) AC-000000 Prime Firm
COMPANY ADDRESS: CITY: STATE: ZIP CODE:
Prime Address Prime City Ml PR Zip
EMAIL: PHONE NO.: FAX NO.:
Prime Ctct Email@Firm name.com Prime Ph. No. Prime Fx. No.

By signature on this form, the consultant agrees that information provided in the consultant priced proposal does not contradict the
scope of services or violate the contract terms and conditions.

AUTHORIZED LEGAL SIGNER: (Printed Name - Title) |SIGNATURE: DATE:
Prime Contact Name
Prime Ctct Title

8/18/2011




Michigan Depariment CERTIFICATION OF OVERHEAD COST RATE Page 1 of 1

of Transportation
5108 (03/11)

This Certification is required per U.S. Department of Transportation, Federal Highway Administration (FHWA) Order 4470.1A, and dated October
27,2010. FHWA has issued this new policy to be effective January 1, 2011, requiring consultants provide certification that costs used to
establish overhead cost rates for Federal-aid engineering and design related services contracts do not include any costs which are expressly
unallowable; and that the overhead cost rate was established only with allowable costs.

This certification is to provide assurance that the overhead costs rate was calculated in accordance with the applicable cost principles contained in
the Federal Acquisition Regulations (FAR) of Title 48, Code of Federal Regulations (CFR) Part 31.

This form shall be completed and submitted by the prime consultant and each subconsultant (first and second tier subconsultant(s)) that have a
derivation of cost sheet as part of this priced proposal where an overhead rate was proposed. Please note that the Certifying Official is defined as
the firm's Executive (President, Vice President or equivalent) of Chief Financial Officer.

PROJECT INFORMATION

MDOT CONTROL SECTION(S) — JOB NUMBER(S): CONTRACT / AUTHORIZATION NUMBER:
CS 99990 & 99991 - JN 111111C 111111D 111112D
111222C 2010-1234 /A1
PROJECT DESCRIPTION:
1-496 Interchange at Creyts and Snow Road
DECLARATION OF CERTIFICATION
OVERHEAD COST RATE: 150.50%
DATE OF OVERHEAD COST RATE DETERMINIATION (mm/dd/yyyy): 4/15/2011
FISCAL PERIOD COVERED: (mm/dd/yyyy to mm/dd/yyyy) 1/1/2011 to 12/31/2011

I, the undersigned, certify that | have reviewed the overhead rate calculation for the fiscal period as specified above and to the best of
my knowledge and belief:

1.) All costs included to establish the above overhead cost rate are allowable in accordance with the cost principles of the
Federal Acquisition Regulation (FAR) of title 48, Code of Federal Regulations (CFR), part 31.

2.) This overhead cost rate does not include any costs which are expressly unallowable under the cost principles of the
FAR of 48 CFR 31.

All known material transactions or events that have occurred affecting the firm's ownership, organization and overhead cost rates have
been disclosed.

CONSULTANT INFORMATION

LEGAL BUSINESS NAME: FEDERAL ID NUMBER: (Must match prequalification file) ROLE: (Prime, Tier 1, Tier 2)
Alpha Company, LLC (P) AC-000000 Prime Firm
COMPANY ADDRESS: CITY: STATE: ZIP CODE:
Prime Address Prime City Ml PR Zip
EMAIL: PHONE NO.: FAX NO.:
Prime Ctct Email@Firm name.com Prime Ph. No. Prime Fx. No.

By signature on this form, the consultant agrees that information provided in the consultant priced proposal does not contradict the
scope of services or violate the contract terms and conditions.

CERTIFYING OFFICIAL: (Printed Name - Title) SIGNATURE OF CERTIFYING OFFICIAL: DATE:
Prime Contact Name
Prime Ctct Title

8/18/2011




Michigan Department

of Transportation DISADVANTAGED BUSINESS ENTERPRISE (DBE) Page 1
0182 (06/11)
CONSULTANT PARTICIPATION

The DBE participation contract goal is specified in the Request for Proposal (RFP). DBE patrticipation forms must be submitted to the individual
specified in the RFP after final contract negotiation. The prime vendor/consultant shall select DBEs to perform, at miimum, work which corresponds
in dollar value to the DBE participation goal. DBEs must perform a commercially useful function as required by 49 CFR §26.55 of the Federal
Register and by contractual requirements.

PROJECT INFORMATION

MDOT CONTROL SECTION(S) — JOB NUMBER(S): CONTRACT / AUTHORIZATION NUMBER:
CS 99990 & 99991 - JN 111111C 111111D 111112D
111222C 2010-1234 / A1
PROJECT DESCRIPTION:
I-496 Interchange at Creyts and Snow Road
CONTRACT INFORMATION
1. ORIGINAL CONTRACT VALUE 2. TOTAL VALUE OF AMENDMENTS 3. TOTAL CONTRACT VALUE TO-DATE
$ 358,784.97| $ -1 $ 358,784.97
DBE PARTICIPATION GOAL PROPOSED DBE PARTICIPATION
X TOTAL CONTRACT VALUE X TOTAL CONTRACT VALUE
5% ToDATE < $ 17,939.25 28% ToATE S $ 99,508.52

If the consultant is unable to achieve DBE patrticipation totaling, at minimum, the amount required by the contract, the consultant must state their
intent to apply for a Good Faith Effort (GFE) modification or waiver of the DBE participation goal with Form 0180. If neither the form nor the
statement is provided, the proposal will be considered non-responsive and not eligible for contract award. Form 0180 may also be required to be
submitted if a contract amendment or authorization revision results in the DBE requirement not being achieved.

NOTE: DBEs may provide prequalified or non-prequalified services. If prequalification is required, credit may be given only for firms who are both
prequalified and DBE-certified in the applicable prequalification classification. Only DBEs who are currently certified and listed on the web-based
Michigan Uniform Certification Program (MUCP) database are eligible for DBE participation credit: A MUCP is linked directly to the MDOT Web
site at http://www.michigan.gov/mdotdbe. Under Directors, select the "Search MUCP DBE Directory for all certified DBEs in Michigan”
link.

List all the DBE firms selected for this project. Include their address and the dollar value of the proposed subcontract. Detailed information for each
DBE firm selected shall be provided on the following page, which must be signed by an authorized agent for each DBE and prime consultant. Use
additional pages as necessary.

DBE FIRM NAME: ADDRESS: CONTRACT VALUE:
Traffic Engineering, Inc. (S3) Sub 3 Address, Sub 3 City, MI, S3 Zip $ 70,313.64
Geotechnicals R' Us, Inc. (S4) Sub 4 Address, Sub 4 City, MI, S4 Zip $ 29,194.88

Federal regulations at 49 CFR 826.53 provide that work committed to DBEs may not be performed by others without prior consent by the
Department. Failure to utilize and promptly pay DBEs named on these participation sheets without prior approval as outlineD in 49 CFR §26.55
may result in sanctions.

PRIME CONSULTANT INFORMATION

LEGAL BUSINESS NAME: FEDERAL ID NUMBER: (Must match prequalification file) ROLE: (Prime, Tier 1, Tier 2)
Alpha Company, LLC (P) AC-000000 Prime Firm
COMPANY ADDRESS: CITY: STATE: ZIP CODE:
Prime Address Prime City Ml PR Zip
EMAIL: PHONE NO.: FAX NO.:
Prime Ctct Email@Firm name.com Prime Ph. No. Prime Fx. No.

By signing this commitment, we certify that the DBE firm is MDOT-certified as a DBE, and, if prequalification is required, prequalified in
the types of work to be performed.
CERTIFYING OFFICIAL: (Printed Name - Title) SIGNATURE OF CERTIFYING OFFICIAL: DATE:

Prime Contact Name
Prime Ctct Title

8/18/2011

FOR MDOT INTERNAL USE ONLY

RESPONSIBLE BUREAU / DIVISION / GRANTEE

FEDERAL % FEDERAL FUND TYPE

O FAA O FHWA O FTA
PROJECT MANAGER CONTRACT ADMINISTRATOR




Michigan Department
of Transportation
0182 (06/11)

DBE CONSULTANT INFORMATION

Page 2

This page must be completed and submitted for each DBE consultant listed on page one as being selected to perform a commercially useful

finction for the referred contract / authorization

PROJECT INFORMATION

MDOT CONTROL SECTION(S) - JOB NUMBER(S):
CS 99990 & 99991 - JN 111111C 111111D 111112D
111222C

CONTRACT / AUTHORIZATION NUMBER:

2010-1234 /A1

PRIME CONSULTANT:

Alpha Company, LLC (P)

PROJECT DESCRIPTION:

I-496 Interchange at Creyts and Snow Road

DBE SERVICES

FULLY DESCRIBE THE TYPE OF WORK, SUPPLY, OR SERVICE THIS DBE WILL PROVIDE:
Traffic design and analyses

IF PREQUALIFICATION IS REQUIRED, NAME THE PREQUALIFICATION WORK CLASSIFICATIONS THE DBE WILL PERFORM:
Maintaining Traffic Plans and Provisions

Pavement Marking Plans

Permanent Freeway Traffic Signing Plans
Permanent Non-Freeway Traffic Signing Plans
Traffic Signal Design

Complex Traffic Signal Operations

Safety Studies

Traffic Capacity Analysis & Geometric Studies

TOTAL CONTRACT VALUE FOR DBE SERVICES PROVIDED BY THIS FIRM: $70,313.64

DBE CONSULTANT INFORMATION

LEGAL BUSINESS NAME: FEDERAL ID NUMBER: (Must match prequalification file) ROLE: (Prime, Tier 1, Tier 2)
Traffic Engineering, Inc. (S3) TE-333333 Tier 1 SUB
COMPANY ADDRESS: CITY: STATE: ZIP CODE:
Sub 3 Address Sub 3 City Ml S3 Zip
EMAIL: PHONE NO.: FAX NO.:
Sub 3 Ctct Email Sub 3 Ph. No. Sub 3 Fx. No.

By signing this commitment, we certify that the DBE firm is MDOT-certified as a DBE, and, if prequalification is required, prequalified in

the types of work to be performed.

CERTIFYING DBE FIRM OFFICIAL: (Name - Title)
Sub 3 Contact Name
Sub 3 Ctct Title

SIGNATURE OF CERTIFYING DBE FIRM OFFICIAL:

DATE:

8/18/2011

CERTIFYING PRIME FIRM OFFICIAL: (Name - Title)
Prime Contact Name

Prime Ctct Title

SIGNATURE OF CERTIFYING PRIME FIRM OFFICIAL:

DATE:




Michigan Department SUMMARY OF TOTAL PROJECT COSTS BY JOB NUMBER

of Transportation
5101A-1 (03/11)

EXHIBITA -1

All Prime and Subconsultant Costs for ALL JOB NUMBERS (including phases). For amendment or revision, complete this form showing all job numbers
for all services provided. Report Tier 2 Subconsultant costs with Tier 1 Subconsultants. For use with all Priced Proposals. Use additional pages as

necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S):

CS 99990 & 99991 - JN 111111C 111111D 111112D

CONTRACT / AUTHORIZATION NUMBER:

2010-1234 /A1

111222C

PRIME CONSULTANT NAME: DBE Goal: PROJECT DESCRIPTION:

Alpha Company, LLC (P) 5% 1-496 Interchange at Creyts and Snow Road

Consultant Job Number Job Number Job Number Job Number DBE Total % of

111111C 111111D 111112D 111222C (Y if DBE) Contract

HOURS 2,465 913 1,209 2,465 7,052
Alpha Company, LLC (P) 1,437 75 75 1,437 3,024
Bravo Bridge Firm, LLC (S1) - 296 296 - 592
Charlie Structure Co. (S2) - - 296 - 296
Traffic Engineering, Inc. (S3) 390 240 240 390 1,260
Geotechnicals R' Us, Inc. (S4) 150 150 150 150 600
Landscaper Assoc. (S5) 336 - - 336 672
Surveyors, PC (S6) 152 152 152 152 608
DIRECT LABOR $ 28,078.78 $ 11,776.19 $ 16,544.62 $ 28,078.78 $ 114,655.57
Alpha Company, LLC (P) $ 20,632.92 $ 1,42499 $ 1,424.99 $ 20,632.92 $ 44,115.82
Bravo Bridge Firm, LLC (S1) $ - $ 5,869.60 $ 5,869.60 $ - $ 11,739.20
Charlie Structure Co. (S2) $ - $ - $ 4,76843 $ - $ 4,768.43
Traffic Engineering, Inc. (S3) $ 7,44586 $ 4,481.60 $ 4,481.60 $ 7,445.86 $ 23,854.92
Geotechnicals R' Us, Inc. (S4) $ 2,408.14 $ 2,408.14 $ 2,408.14 $ 2,408.14 $ 9,632.56
Landscaper Assoc. (S5) $ 5559.14 $ - $ - $ 5,559.14 $ 11,118.28
Surveyors, PC (S6) $ 2,356.59 $ 2,356.59 $ 2,356.59 $ 2,356.59 $ 9,426.36
OVERHEAD $ 43,375.44 $ 18,688.89 $ 26,342.22 $ 43,375.44 $ 184,732.65
Alpha Company, LLC (P) $ 31,052.54 $ 2,14461 $ 2,14461 $ 31,052.54 $ 66,394.30
Bravo Bridge Firm, LLC (S1) $ - $ 9,127.23 $ 9,127.23 $ - $ 18,254.46
Charlie Structure Co. (S2) $ - $ - $ 7,653.33 $ - $ 7,653.33
Traffic Engineering, Inc. (S3) $ 12,322.90 $ 7,417.05 $ 7,417.05 $ 12,322.90 $ 39,479.90
Geotechnicals R' Us, Inc. (S4) $ 4,105.88 $ 4,105.88 $ 4,105.88 $ 4,105.88 $ 16,423.52
Landscaper Assoc. (S5) $ 9,756.29 $ - $ - $ 9,756.29 $ 19,512.58
Surveyors, PC (S6) $ 4,253.64 $ 4,253.64 $ 4,253.64 $ 4,253.64 $ 17,014.56
F.C.C.M. $ - $ 58.70 $ 58.70 $ = $ 310.04
Bravo Bridge Firm, LLC (S1) $ - $ 58.70 $ 58.70 $ - $ 117.40
Geotechnicals R' Us, Inc. (S4) $ 48.16 $ 48.16 $ 48.16 $ 48.16 $ 192.64
DIRECT EXPENSES $ 8.00 $ 12.00 $ 14.00 $ 8.00 $ 154.00
Alpha Company, LLC (P) $ 500 $ 500 $ 500 $ 5.00 $ 20.00
Bravo Bridge Firm, LLC (S1) $ - $ 400 $ 4.00 $ - $ 8.00
Charlie Structure Co. (S2) $ - $ - $ 200 $ - $ 2.00
Traffic Engineering, Inc. (S3) $ 300 $ 3.00 $ 300 $ 3.00 $ 12.00
Geotechnicals R' Us, Inc. (S4) $ 2000 $ 20.00 $ 2000 $ 20.00 $ 80.00
Landscaper Assoc. (S5) $ 4.00 $ - $ - $ 4.00 $ 8.00
Surveyors, PC (S6) $ 6.00 $ 6.00 $ 6.00 $ 6.00 $ 24.00
FIXED FEE $ 7,859.96 $ 3,351.16 $ 471755 $ 7,859.96 $ 32,932.71
Alpha Company, LLC (P) $ 5,685.40 $ 392.66 $ 392.66 $ 5,685.40 $ 12,156.12
Bravo Bridge Firm, LLC (S1) $ - $ 1,649.65 $ 1,649.65 $ - $ 3,299.30
Charlie Structure Co. (S2) $ - $ - $ 1,366.39 $ - $ 1,366.39
Traffic Engineering, Inc. (S3) $ 2,17456 $ 1,308.85 $ 1,308.85 $ 2,174.56 $ 6,966.82
Geotechnicals R' Us, Inc. (S4) $ 716.54 $ 716.54 $ 716.54 $ 716.54 $ 2,866.16
Landscaper Assoc. (S5) $ 1,684.70 $ - $ - $ 1,684.70 $ 3,369.40
Surveyors, PC (S6) $ 72713 $ 72713 $ 72713 $ 727.13 $ 2,908.52
SUBCONTRACTORS (Low Bid) $ 5,000.00 $ = $ = $ 5,000.00 $ 10,000.00
VideoTaping, LLC (P) $ 5,000.00 $ -3 - % 5,000.00 $ 10,000.00
Lane Closure, Inc. (S4) $ 1,000.00 $ 1,000.00 $ 1,000.00 $ 1,000.00 $ 4,000.00
Give Them Traffic Contol (S6) $ 3,000.00 $ 3,000.00 $ 3,000.00 $ 3,000.00 $ 12,000.00
TOTAL COSTS SUMMARY

Consultant Job Number Job Number Job Number Job Number DBE Total % of

111111C 111111D 111112D 111222C (Y if DBE) Contract

Alpha Company, LLC (P) $ 57,375.86 $ 3,967.26 $ 3,967.26 $ 57,375.86 N $ 122,686.24 34.2%
Bravo Bridge Firm, LLC (S1) $ - $ 16,709.18 $ 16,709.18 $ - N $ 33,418.36 9.3%
Charlie Structure Co. (S2) $ - $ - $ 13,790.15 $ - N $ 13,790.15 3.8%
Traffic Engineering, Inc. (S3) $ 21,946.32 $ 13,210.50 $ 13,210.50 $ 21,946.32 Y $ 70,313.64 19.6%
Geotechnicals R' Us, Inc. (S4) $ 7,29872 $ 7,29872 $ 7,29872 $ 7,298.72 Y $ 29,194.88 8.1%
Landscaper Assoc. (S5) $ 17,004.13 $ - $ - $ 17,004.13 N $ 34,008.26  9.5%
Surveyors, PC (S6) $ 7,343.36 $ 7,34336 $ 7,343.36 $ 7,343.36 N $ 29,373.44 8.2%
VideoTaping, LLC (P) $ 5,000.00 $ - $ - $ 5,000.00 N $ 10,000.00 2.8%
Lane Closure, Inc. (S4) $ 1,000.00 $ 1,000.00 $ 1,000.00 $ 1,000.00 N $ 4,000.00 1.1%
Give Them Traffic Contol (S6) $ 3,000.00 $ 3,000.00 $ 3,000.00 $ 3,000.00 N $ 12,000.00 3.3%
NOTE: Tier 2 Sub costs are not included in the total costs for Prime and Tier 1 Sub's
TOTAL COSTS $ 119,968.39 $ 52,529.02 $ 66,319.17 $ 119,968.39 $ 358,784.97  100%




Michigan Department

of Transportation DERIVATION OF PRIME CONSULTANT COSTS EXHIBIT B
5101B (03/11)

Summary of all Prime Costs for ALL JOB NUMBERS (including phases) for all services provided. Use additional pages as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #:  |[FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Prime Firm
PRIME CONSULTANT NAME: PROJECT DESCRIPTION:
Alpha Company, LLC (P) 1-496 Interchange at Creyts and Snow Road

PRIME DIRECT LABOR:

CLASSIFICATION NAME HOURS X RATE/HR = LABOR COST
Prime Class 1 P Pers 1 166 X $ 10.00 = $ 1,660.00
Prime Class 2 P Pers 2 244 X $ 11.00 = $ 2,684.00
Prime Class 3 P Pers 3 288 X $ 12.00 = $ 3,456.00
Prime Class 4 P Pers 4 368 X $ 13.00 = $ 4,784.00
Prime Class 5 P Pers 5 400 X $ 14.00 = $ 5,600.00
Prime Class 6 P Pers 6 480 X $ 15.00 = $ 7,200.00
Prime Class 7 P Pers 7 570 X $ 16.00 = $ 9,120.00
Prime Class 8 P Pers 8 388 X $ 17.00 = $ 6,596.00
Prime Class 9 P Pers 9 24 X $ 18.00 = $ 432.00
Prime Class 10 P Pers 10 48 X $ 19.00 = $ 912.00
Prime Class 11 P Pers 11 48 X $ 20.00 = $ 960.00
Total Hours: 3024 Total Labor $ 43,404.00

LABOR ESCALATION: (Total Labor x Escalation Rate)

Escalation Rate: 1.64% Escalation $ 711.83
Total Labor w/ Escalation $ 44,115.83

PRIME OVERHEAD: (Total Labor x Overhead Rate)

Overhead Rate: 150.50% Total Overhead $ 66,394.32

PRIME OTHER DIRECT EXPENSES: (List each item once at Actual Cost - NO MARKUP.)

Iltems Quantity @ Unit Price Unit Item Price
P ODC1 4.00 @ $ 1.000 U1l = $ 4.00
P ODC 2 4.00 @ $ 1.00 U2 = $ 4.00
P ODC 3 4.00 @ $ 1.00 U3 = $ 4.00
P ODC 4 4.00 @ $ 1.00 U4 = $ 4.00
P ODC 5 4.00 @ $ 1.00 U5 = $ 4.00
Total Other Direct Expenses $ 20.00

LOW BID SUBCONSULTANT COSTS: (Include low bid sheet following this page.)
VideoTaping, LLC (P) 1,000.00 @ $ 10.00 /Lft = $ 10,000.00

Total Subconsultant $ 10,000.00

PRIME FIXED FEE FOR PROFIT: ((Total Labor + Total Overhead) x 11%)

Fixed Fee Rate: 11% Total Fixed Fee $ 12,156.12

PRIME TOTAL COSTS SUMMARY _$ 132,686.27




e ransparaton DERIVATION OF SUBCONSULTANT COSTS EXHIBIT C
5101C (03/11)

Summary of all Sub Costs for ALL JOB NUMBERS (including phases) for all services provided. Use additional pages as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #:  |[FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Sub Tier 1
SUBCONSULTANT NAME: PROJECT DESCRIPTION:
Bravo Bridge Firm, LLC (S1) 1-496 Interchange at Creyts and Snow Road

DIRECT LABOR:

CLASSIFICATION NAME HOURS X RATE/HR = LABOR COST
S1Class 1 S1 Staff 1 64 X $ 10.10 = $ 646.40
S1 Class 4 S1 Staff 4 32 X $ 13.10 = $ 419.20
S1 Class 7 S1 Staff 7 112 X $ 16.10 = $ 1,803.20
S1 Class 10 S1 Staff 10 128 X $ 19.10 = $ 2,444.80
S1 Class 16 S1 Staff 16 256 X $ 25.10 = $ 6,425.60
Total Hours: 592 Total Labor  $ 11,739.20

SUB OVERHEAD: (Total Labor x Overhead Rate)

Overhead Rate: 155.50% Total Overhead $ 18,254.46

SUB FACILITIES CAPITAL COST OF MONEY (F.C.C.M.): (Total Labor x F.C.C.M. Rate)

F.C.C.M. Rate: 1.00% Total F.C.C.M. $ 117.39

SUB OTHER DIRECT EXPENSES: (List each item once at Actual Cost - NO MARKUP.)

Iltems Quantity @ Unit Price Unit Item Price
S10DC1 4.00 @ $ 1.00 SIul = $ 4.00
S1 0DC 2 4.00 @ $ 1.00 Slu2 = $ 4.00
Total Other Direct Expenses $ 8.00

SUB FIXED FEE FOR PROFIT: ((Total Labor + Total Overhead) x 11%)

Fixed Fee Rate: 11% Total Fixed Fee $ 3,299.30

SUB TOTAL COSTS SUMMARY _$ 33,418.35




Michigan Department

of Transportation DERIVATION OF SUBCONSULTANT COSTS EXHIBIT C
5101C (03/11)

Summary of all Sub Costs for ALL JOB NUMBERS (including phases) for all services provided. Use additional pages as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #:  |[FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Sub Tier 1
SUBCONSULTANT NAME: PROJECT DESCRIPTION:
Charlie Structure Co. (S2) 1-496 Interchange at Creyts and Snow Road

DIRECT LABOR:

CLASSIFICATION CODE HOURS X RATE/HR = Labor Cost
Sub 2 Class 1 Sub 2 Code 1 32 X $ 10.20 = $ 326.40
Sub 2 Class 2 Sub 2 Code 2 16 X $ 12.20 = $ 195.20
Sub 2 Class 3 Sub 2 Code 3 56 X $ 14.20 = $ 795.20
Sub 2 Class 4 Sub 2 Code 4 64 X $ 16.20 = $ 1,036.80
Sub 2 Class 5 Sub 2 Code 5 128 X $ 18.20 = $ 2,329.60
Total Hours: 296 Total Labor  $ 4,683.20

LABOR ESCALATION: (Total Labor x Escalation Rate)

Escalation Rate: 1.82% Escalation $ 85.23
Total Labor w/ Escalation $ 4,768.43

SUB OVERHEAD: (Total Labor x Overhead Rate)

Overhead Rate: 160.50% Total Overhead $ 7,653.33

SUB OTHER DIRECT EXPENSES: (List each item once at Actual Cost - NO MARKUP.)

Iltems Quantity @ Unit Price Unit Item Price
S2 ODC1 1.00 @ $ 1.00 S2 U1l = $ 1.00
S2 ODC2 1.00 @ $ 1.00 S2 U2 = $ 1.00
Total Other Direct Expenses $ 2.00

SUB FIXED FEE FOR PROFIT: ((Total Labor + Total Overhead) x 11%)

Fixed Fee Rate: 11% Total Fixed Fee $ 1,366.39

SUB TOTAL COSTS SUMMARY _$ 13,790.15




Michigan Department

of Transportation DERIVATION OF SUBCONSULTANT COSTS EXHIBIT C
5101C (03/11)

Summary of all Sub Costs for ALL JOB NUMBERS (including phases) for all services provided. Use additional pages as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #:  |[FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Sub Tier 1
SUBCONSULTANT NAME: PROJECT DESCRIPTION:
Traffic Engineering, Inc. (S3) 1-496 Interchange at Creyts and Snow Road

DIRECT LABOR:

CLASSIFICATION NAME HOURS X RATE/HR = Labor Cost
Sub 3 Class 1 Sub 3 Staff 1 180 X $ 10.30 = $ 1,854.00
Sub 3 Class 2 Sub 3 Staff 2 104 X $ 14.30 = $ 1,487.20
Sub 3 Class 3 Sub 3 Staff 3 432 X $ 18.30 = $ 7,905.60
Sub 3 Class 4 Sub 3 Staff 4 544 X $ 22.30 = $ 12,131.20
Total Hours: 1260 Total Labor $ 23,378.00

LABOR ESCALATION: (Total Labor x Escalation Rate)

Escalation Rate: 2.04% Escalation $ 476.91
Total Labor w/ Escalation $ 23,854.91

SUB OVERHEAD: (Total Labor x Overhead Rate)

Overhead Rate: 165.50% Total Overhead $ 39,479.88

SUB OTHER DIRECT EXPENSES: (List each item once at Actual Cost - NO MARKUP.)

Iltems Quantity @ Unit Price Unit Item Price
S3 0ODC1 4.00 @ $ 1.00 S3U1l = $ 4.00
S3 ODC2 4.00 @ $ 1.00 S3 U2 = $ 4.00
S3 0ODC3 4.00 @ $ 1.00 S3U3 = $ 4.00
Total Other Direct Expenses $ 12.00

SUB FIXED FEE FOR PROFIT: ((Total Labor + Total Overhead) x 11%)

Fixed Fee Rate: 11% Total Fixed Fee $ 6,966.83

SUB TOTAL COSTS SUMMARY _$ 70,313.62




Michigan Department

of Transportation DERIVATION OF SUBCONSULTANT COSTS EXHIBIT C
5101C (03/11)

Summary of all Sub Costs for ALL JOB NUMBERS (including phases) for all services provided. Use additional pages as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION # |FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 /A1 Sub Tier 1
SUBCONSULTANT NAME: PROJECT DESCRIPTION:
Geotechnicals R' Us, Inc. (S4) I-496 Interchange at Creyts and Snow Road

DIRECT LABOR:

CLASSIFICATION CODE HOURS X RATE/HR = Labor Cost
Sub 4 Class 1 Sub 4 Code 1 40 X $ 10.40 = $ 416.00
Sub 4 Class 2 Sub 4 Code 2 80 X $ 12.40 = $ 992.00
Sub 4 Class 3 Sub 4 Code 3 120 X $ 14.40 = $ 1,728.00
Sub 4 Class 4 Sub 4 Code 4 160 X $ 16.40 = $ 2,624.00
Sub 4 Class 5 Sub 4 Code 5 200 X $ 18.40 = $ 3,680.00
Total Hours: 600 Total Labor $ 9,440.00

LABOR ESCALATION: (Total Labor x Escalation Rate)

Escalation Rate: 2.04% Escalation _$ 192.58
Total Labor w/ Escalation _$ 9,632.58

SUB OVERHEAD: (Total Labor x Overhead Rate)

Overhead Rate: 170.50% Total Overhead $ 16,423.55

SUB FACILITIES CAPITAL COST OF MONEY (F.C.C.M.): (Total Labor x F.C.C.M. Rate)

F.C.C.M. Rate: 2.00% Total F.C.C.M. $ 192.65

SUB OTHER DIRECT EXPENSES: (List each item once at Actual Cost - NO MARKUP.)

ltems Quantity @ Unit Price Unit Item Price

S4 ODC1 4.00 @ $ 1.00 S4U1l = $ 4.00
S4 0ODC2 4.00 @ $ 1.00 sS4 U2 = $ 4.00
S4 ODC3 4.00 @ $ 1.00 S4U3 = $ 4.00
S4 ODC4 4.00 @ $ 1.00 sS4 U4 = $ 4.00
S4 ODC5 4.00 @ $ 1.00 S4 U5 = $ 4.00
S4 ODC6 4.00 @ $ 1.00 S4 U6 = $ 4.00
S4 ODC7 4.00 @ $ 1.00 S4U7 = $ 4.00
S4 ODC8 4.00 @ $ 1.00 S4U8 = $ 4.00
S4 ODC9 4.00 @ $ 1.00 S4U9 = $ 4.00
S4 ODC10 4.00 @ $ 1.00 S4U10 = $ 4.00
S4 ODC11 4.00 @ $ 1.00 S4Ul1l = $ 4.00
S4 0ODC12 4.00 @ $ 1.00 S4U12 = $ 4.00
S4 ODC13 4.00 @ $ 1.00 S4U13 = $ 4.00
S4 ODC14 4.00 @ $ 1.00 S4U14 = $ 4.00
S4 ODC15 4.00 @ $ 1.00 S4U15 = $ 4.00
S4 ODC16 4.00 @ $ 1.00 S4U16 = $ 4.00
S4 ODC17 4.00 @ $ 1.00 S4U17 = $ 4.00
S4 ODC18 4.00 @ $ 1.00 S4U18 = $ 4.00
S4 ODC19 4.00 @ $ 1.00 S4U19 = $ 4.00
S4 ODC20 4.00 @ $ 1.00 S4U20 = $ 4.00
Total Other Direct Expenses $ 80.00

SUBCONSULTANT COSTS: (Include Tier 2 Sub(s) derivation or low bid sheet following this page.)
Lane Closure, Inc. (S4) 4.00 @ $ 1,000.00 /Day = $ 4,000.00
Total Subconsultant $ 4,000.00

SUB FIXED FEE FOR PROFIT: ((Total Labor + Total Overhead) x 11%)

Fixed Fee Rate: 11% Total Fixed Fee _$ 2,866.17

SUB TOTAL COSTS SUMMARY _$ 33,194.95




Michigan Department
of Transportation DERIVATION OF SUBCONSULTANT COSTS EXHIBIT C
5101C (03/11)

Summary of all Sub Costs for ALL JOB NUMBERS (including phases) for all services provided. Use additional pages as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #:  |[FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Sub Tier 1
SUBCONSULTANT NAME: PROJECT DESCRIPTION:
Landscaper Assoc. (S5) 1-496 Interchange at Creyts and Snow Road

DIRECT LABOR:

CLASSIFICATION CODE HOURS X RATE/HR = Labor Cost
Sub 5 Class 1 Sub 5 Code 1 32 X $ 10.50 = $ 336.00
Sub 5 Class 2 Sub 5 Code 2 64 X $ 12.50 = $ 800.00
Sub 5 Class 3 Sub 5 Code 3 128 X $ 14.50 = $ 1,856.00
Sub 5 Class 4 Sub 5 Code 4 192 X $ 16.50 = $ 3,168.00
Sub 5 Class 5 Sub 5 Code 5 256 X $ 18.50 = $ 4,736.00
Total Hours: 672 Total Labor  $ 10,896.00

LABOR ESCALATION: (Total Labor x Escalation Rate)

Escalation Rate: 2.04% Escalation $ 222.28
Total Labor w/ Escalation $ 11,118.28

SUB OVERHEAD: (Total Labor x Overhead Rate)

Overhead Rate: 175.50% Total Overhead $ 19,512.58

SUB OTHER DIRECT EXPENSES: (List each item once at Actual Cost - NO MARKUP.)

Iltems Quantity @ Unit Price Unit Item Price
S5 0ODC1 2.00 @ $ 1.00 S5U1 = $ 2.00
S5 ODC2 2.00 @ $ 1.00 S5U2 = $ 2.00
S5 ODC3 2.00 @ $ 1.00 S5U3 = $ 2.00
S5 ODC4 2.00 @ $ 1.00 S5uU4 = $ 2.00
Total Other Direct Expenses $ 8.00

SUB FIXED FEE FOR PROFIT: ((Total Labor + Total Overhead) x 11%)

Fixed Fee Rate: 11% Total Fixed Fee $ 3,369.39

SUB TOTAL COSTS SUMMARY _$ 34,008.25




Michigan Department
of Transportation DERIVATION OF SUBCONSULTANT COSTS EXHIBIT C
5101C (03/11)

Summary of all Sub Costs for ALL JOB NUMBERS (including phases) for all services provided. Use additional pages as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #:  |[FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Sub Tier 1
SUBCONSULTANT NAME: PROJECT DESCRIPTION:
Surveyors, PC (S6) 1-496 Interchange at Creyts and Snow Road

DIRECT LABOR:

CLASSIFICATION NAME HOURS X RATE/HR = Labor Cost
Sub 6 Class 1 Sub 6 Staff 1 64 X $ 10.60 = $ 678.40
Sub 6 Class 2 Sub 6 Staff 2 96 X $ 12.60 = $ 1,209.60
Sub 6 Class 3 Sub 6 Staff 3 128 X $ 14.60 = $ 1,868.80
Sub 6 Class 4 Sub 6 Staff 4 160 X $ 16.60 = $ 2,656.00
Sub 6 Class 5 Sub 6 Staff 5 160 X $ 18.60 = $ 2,976.00
Total Hours: 608 Total Labor  $ 9,388.80

LABOR ESCALATION: (Total Labor x Escalation Rate)

Escalation Rate: 0.40% Escalation $ 37.56
Total Labor w/ Escalation $ 9,426.36

SUB OVERHEAD: (Total Labor x Overhead Rate)

Overhead Rate: 180.50% Total Overhead $ 17,014.58

SUB OTHER DIRECT EXPENSES: (List each item once at Actual Cost - NO MARKUP.)

Iltems Quantity @ Unit Price Unit Item Price

S6 ODC1 4.00 @ $ 1.00 S6 U1l = $ 4.00
S6 ODC2 4.00 @ $ 1.00 S6 U2 = $ 4.00
S6 ODC3 4.00 @ $ 1.00 S6 U3 = $ 4.00
S6 ODC4 4.00 @ $ 1.00 S6 U4 = $ 4.00
S6 ODC5 4.00 @ $ 1.00 S6 U5 = $ 4.00
S6 ODC6 4.00 @ $ 1.00 S6 U6 = $ 4.00

Total Other Direct Expenses $ 24.00

SUBCONSULTANT COSTS: (Include Tier 2 Sub(s) derivation or low bid sheet following this page.)
Give Them Traffic Contol (S6) 4.00 @ $ 3,000.00 /Day = $ 12,000.00

Total Subconsultant $ 12,000.00

SUB FIXED FEE FOR PROFIT: ((Total Labor + Total Overhead) x 11%)

Fixed Fee Rate: 11% Total Fixed Fee $ 2,908.50

SUB TOTAL COSTS SUMMARY _$ 41,373.44




Michigan Department
of Transportation
5101D (03/11)

SUMMARY OF PERSON HOURS BY PPMS TASK

EXHIBIT D

All Prime and Subconsultant Hours for EACH JOB NUMBER (including phases). For amendment/revision, complete this form showing all job numbers for all services provided. Use additional pages

as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S):

CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C

CONTRACT / AUTHORIZATION NUMBER:

2010-1234/ Al

PRIME CONSULTANT NAME:

Alpha Company, LLC (P)

PROJECT DESCRIPTION:

1-496 Interchange at Creyts and Snow Road

SUMMARY OF HOURS BY PPMS TASK
MDOT JN MDOT JN MDOT JN MDOT JN
PPMS Task Code Task Description Firm Init. 111111C 111111D 111112D 111222C Total

3330 Perform Design Surveys Total 155 - - 155 310
AC 3 - - 3 6
SURV 152 - - 152 304
3340 Conduct Structure Survey Total - 155 155 - 310
AC - 3 3 - 6
SURV - 152 152 - 304
3360 Prepare Base Plans Total 348 - - 348 696
AC 264 - - 264 528
LA 84 - - 84 168
3361 Review & Submit Prelim ROW Plans Total 128 - - 128 256
AC 128 - - 128 256
3370 Prepare Structure Study Total - 85 147 - 232
AC - 23 23 - 46
BF - 62 62 - 124
CsC - - 62 - 62
3380 Base Plan Review Meeting Total 40 32 48 40 160
AC 24 - - 24 48
BF - 16 16 - 32
Ccsc - - 16 - 16
TEI 16 16 16 16 64
3390 Develop CZTC Concepts Total 51 48 48 51 198
AC 3 - - 3 6
TEI 48 48 48 48 192
3510 Perform Roadway Geotech Investigation Total 153 - - 153 306
AC 3 - - 3 6
GRU 150 - - 150 300
3522 Conduct Drainage Study, Design and BMP's Total 128 - - 128 256
AC 128 - - 128 256
3530 Conduct Foundation Structure Investigation Total - 153 153 - 306
AC - 3 3 - 6
GRU - 150 150 - 300
3540 Develop CZTC Plan Total 58 48 48 58 212
AC 10 - - 10 20
TEI 48 48 48 48 192
3551 Perform / Review Traffic Signal Design Total 18 - - 18 36
AC 3 - - 3 6
TEI 15 - - 15 30
3552 Dev Prelim Permanent Pavement Marking Plan Total 18 - - 18 36
AC 3 - - 3 6
TEI 15 - - 15 30
3553 Dev Prelim Non-Freeway Signing Plan Total 18 - - 18 36
AC 3 - - 3 6
TEI 15 - - 15 30
3554 Dev Prelim Freeway Signing Plan Total 18 - - 18 36
AC 3 - - 3 6
TEI 15 - - 15 30
3555 Prepare/Review Prelim. Traffic Signal Operations Total 18 - - 18 36
AC 3 - - 3 6
TEI 15 - - 15 30
3570 Prepare Prelim Structure Plans Total - 85 147 - 232
AC - 23 23 - 46
BF - 62 62 - 124
CSC - - 62 - 62
3580 Develop Preliminary Plans Total 348 - - 348 696
AC 264 - - 264 528
LA 84 - - 84 168
3581 Final ROW Plans Total 128 - - 128 256
AC 128 - - 128 256
3590 Review Preliminary Plans (Plan Review) Total 40 32 48 40 160
AC 24 - - 24 48
BF - 16 16 - 32
CsC - - 16 - 16
TEI 16 16 16 16 64
3610 Compile Utility Information Total 3 - - 3 6
AC 3 - - 3 6
3660 Resolve Utility Issues Total 3 - - 3 6
AC 3 - - 3 6
3670 Develop Municipal Utility Plans Total 3 - - B 6
AC 3 - - 3 6
3821 Complete / Review Traffic Signal Design Total 18 - - 18 36
AC 3 - - 3 6
TEI 15 - - 15 30
3822 Complete Permanent Pavement Marking Plan Total 18 - - 18 36
AC 3 - - 3 6
TEI 15 - - 15 30




3823 Complete Non-Freeway Signing Plan Total 18 - - 18 36
AC 3 - - 3 6
TEI 15 - - 15 30
3824 Complete Freeway Signing Plan Total 18 - - 18 36
AC 3 - - 3 6
TEI 15 - - 15 30
3825 Prepare/Review Final Traffic Signal Operations Total 18 - - 18 36
AC 3 - - 3 6
TEI 15 - - 15 30
3830 Complete CZTC Plan Total 51 48 48 51 198
AC 3 - - 3 6
TEI 48 48 48 48 192
3840 Complete Final Plans Total 348 - - 348 696
AC 264 - - 264 528
LA 84 - - 84 168
3850 Develop Structure Final Plans and Specs Total - 85 147 - 232
AC - 23 23 - 46
BF - 62 62 - 124
CsC - - 62 - 62
3870 Hold Omissions/Errors Check (OEC) Meeting Total 124 32 48 124 328
AC 24 - - 24 48
BF - 16 16 - 32
CsC - - 16 - 16
TEI 16 16 16 16 64
LA 84 - - 84 168
3910 Prepare Final Package Total 176 110 172 176 634
AC 128 - - 128 256
BF - 62 62 - 124
CsC - - 62 - 62
TEI 48 48 48 48 192
SUMMARY OF HOURS BY FIRM
MDOT JN MDOT JN MDOT JN MDOT JN

Role Firm Name Firm Init. 111111C 111111D 111112D 111222C Total
Prime Firm Alpha Company, LLC (P) AC 1,437 75 75 1,437 3,024
Tier 1 SUB Bravo Bridge Firm, LLC (S1) BF - 296 296 - 592
Tier 1 SUB Charlie Structure Co. (S2) CSC - - 296 - 296
Tier 1 SUB Traffic Engineering, Inc. (S3) TEI 390 240 240 390 1,260
Tier 1 SUB Geotechnicals R' Us, Inc. (S4) GRU 150 150 150 150 600
Tier 1 SUB Landscaper Assoc. (S5) LA 336 - - 336 672
Tier 1 SUB Surveyors, PC (S6) SURV 152 152 152 152 608
Totals 2,465 913 1,209 2,465 7,052




Michigan Department

of Transportation PROPOSED PERSON HOURS BY PPMS TASK EXHIBIT E
5101E (03/11) Summary of all Prime or Subconsultant Hours for ALL JOB NUMBERS (including phases). For amendment/revision, complete this form showing all job numbers for all services provided.
Submit only one form per consultant. Use additional pages as necessary.
MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #: FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Prime Firm
CONSULTANT NAME: PROJECT DESCRIPTION:
Alpha Company, LLC (P) 1-496 Interchange at Creyts and Snow Road
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S PER PPMS TASK AND CLASSIFICATION
PPMS Task Task Description Prime Class 1| Prime Class 2 | Prime Class 3| Prime Class 4 | Prime Class 5| Prime Class 6 | Prime Class 7 | Prime Class 8| Prime Class 9| Prime Class | Prime Class HOURS FOR
Code 10 11 TASK
3330 Perform Design Surveys 2 4 6
3340 Conduct Structure Survey 2 4 6
3360 Prepare Base Plans 16 32 48 64 80 96 112 80 528
3361 Review & Submit Prelim ROW Plans 8 16 24 32 40 48 56 32 256
3370 Prepare Structure Study 2 4 8 16 16 46
3380 Base Plan Review Meeting 16 16 16 48
3390 Develop CZTC Concepts 2 4 6
3510 Perform Roadway Geotech Ir n 2 4 6
3522 Conduct Drainage Study, Design and BMP's 8 16 24 32 40 48 56 32 256
3530 Conduct Foundation Structure Investigation 2 4 6
3540 Develop CZTC Plan 4 16 20
3551 Perform / Review Traffic Signal Design 2 4 6
3552 Dev Prelim Permanent Pavement Marking Plan 2 4 6
3553 Dev Prelim Non-Freeway Signing Plan 2 4 6
3554 Dev Prelim Freeway Signing Plan 2 4 6
3555 Prepare/Review Prelim. Traffic Signal Operations 2 4 6
3570 Prepare Prelim Structure Plans 2 4 8 16 16 46
3580 Develop Preliminary Plans 16 32 48 64 80 96 112 80 528
3581 Final ROW Plans 8 16 24 32 40 48 56 32 256
3590 Review Preliminary Plans (Plan Review) 16 16 16 48
3610 Compile Utility Information 2 4 6
3660 Resolve Utility Issues 2 4 6
3670 Develop Municipal Utility Plans 2 4 6
3821 Complete / Review Traffic Signal Design 2 4 6
3822 Complete Permanent Pavement Marking Plan 2 4 6
3823 Complete Non-Freeway Signing Plan 2 4 6
3824 Complete Freeway Signing Plan 2 4 6
3825 Prepare/Review Final Traffic Signal Operations 2 4 6
3830 Complete CZTC Plan 2 4 6
3840 Complete Final Plans 16 32 48 64 80 96 112 80 528
3850 Develop Structure Final Plans and Specs 2 4 8 16 16 46
3870 Hold Omissions/Errors Check (OEC) Meeting 16 16 16 48
3910 Prepare Final Package 8 16 24 32 40 48 56 32 256
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S
Classification: | Prime Class 1 | Prime Class 2 | Prime Class 3| Prime Class 4 [ Prime Class 5| Prime Class 6 | Prime Class 7 | Prime Class 8 |Prime Class 9| Prime Class | Prime Class HOURS FOR
10 11 TASK
Total Hours: 166 244 288 368 400 480 570 388 24 48 48 3024




Michigan Department

of Transportation PROPOSED PERSON HOURS BY PPMS TASK EXHIBIT E

5101E (03/11) Summary of all Prime or Subconsultant Hours for ALL JOB NUMBERS (including phases). For amendment/revision, complete this form showing all job numbers for all services provided.

Submit only one form per consultant. Use additional pages as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #: FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Sub Tier 1
CONSULTANT NAME: PROJECT DESCRIPTION:
Bravo Bridge Firm, LLC (S1) 1-496 Interchange at Creyts and Snow Road
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S PER PPMS TASK AND CLASSIFICATION
PPMS Task Task Description Sl Class 1 S1 Class 4 S1Class 7 S1Class 10 | S1Class 16 HOURS FOR
Code TASK
3370 Prepare Structure Study 4 8 16 32 64 124
3380 Base Plan Review Meeting 16 16 32
3570 Prepare Prelim Structure Plans 4 8 16 32 64 124
3590 Review Preliminary Plans (Plan Review) 16 16 32
3850 Develop Structure Final Plans and Specs 4 8 16 32 64 124
3870 Hold Omissions/Errors Check (OEC) Meeting 16 16 32
3910 Prepare Final Package 4 8 16 32 64 124
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S
Classification:| S1 Class 1 Sl Class 4 Sl Class 7 S1Class 10 | S1Class 16 HOURS FOR
TASK
Total Hours: 64 32 112 128 256 592




Michigan Department

of Transportation PROPOSED PERSON HOURS BY PPMS TASK EXHIBIT E
5101E (03/11) Summary of all Prime or Subconsultant Hours for ALL JOB NUMBERS (including phases). For amendment/revision, complete this form showing all job numbers for all services provided.
Submit only one form per consultant. Use additional pages as necessary.
MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #: FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Sub Tier 1
CONSULTANT NAME: PROJECT DESCRIPTION:
Charlie Structure Co. (S2) 1-496 Interchange at Creyts and Snow Road
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S PER PPMS TASK AND CLASSIFICATION
PPMS Task Task Description Sub 2 Class 1| Sub 2 Class 2| Sub 2 Class 3| Sub 2 Class 4| Sub 2 Class 5 HOURS FOR
Code TASK
3370 Prepare Structure Study 2 4 8 16 32 62
3380 Base Plan Review Meeting 8 8 16
3570 Prepare Prelim Structure Plans 2 4 8 16 32 62
3590 Review Preliminary Plans (Plan Review) 8 8 16
3850 Develop Structure Final Plans and Specs 2 4 8 16 32 62
3870 Hold Omissions/Errors Check (OEC) Meeting 8 8 16
3910 Prepare Final Package 2 4 8 16 32 62
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S
Classification:| Sub 2 Class 1 | Sub 2 Class 2| Sub 2 Class 3| Sub 2 Class 4 | Sub 2 Class 5 HOURS FOR
TASK
Total Hours: 32 16 56 64 128 296




Michigan Department

of Transportation PROPOSED PERSON HOURS BY PPMS TASK EXHIBIT E
5101E (03/11) Summary of all Prime or Subconsultant Hours for ALL JOB NUMBERS (including phases). For amendment/revision, complete this form showing all job numbers for all services provided.
Submit only one form per consultant. Use additional pages as necessary.
MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #: FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Sub Tier 1
CONSULTANT NAME: PROJECT DESCRIPTION:
Traffic Engineering, Inc. (S3) 1-496 Interchange at Creyts and Snow Road
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S PER PPMS TASK AND CLASSIFICATION
PPMS Task Task Description Sub 3 Class 1| Sub 3 Class 2| Sub 3 Class 3| Sub 3 Class 4 HOURS FOR
Code TASK
3380 Base Plan Review Meeting 32 32 64
3390 Develop CZTC Concepts 16 16 64 96 192
3540 Develop CZTC Plan 16 16 64 96 192
3551 Perform / Review Traffic Signal Design 2 4 8 16 30
3552 Dev Prelim Permanent Pavement Marking Plan 2 4 8 16 30
3553 Dev Prelim Non-Freeway Signing Plan 2 4 8 16 30
3554 Dev Prelim Freeway Signing Plan 2 4 8 16 30
3555 Prepare/Review Prelim. Traffic Signal Operations 2 4 8 16 30
3590 Review Preliminary Plans (Plan Review) 32 32 64
3821 Complete / Review Traffic Signal Design 2 4 8 16 30
3822 Complete P Pavement Marking Plan 2 4 8 16 30
3823 Complete Non-Freeway Signing Plan 2 4 8 16 30
3824 Complete Freeway Signing Plan 2 4 8 16 30
3825 Prepare/Review Final Traffic Signal Operations 2 4 8 16 30
3830 Complete CZTC Plan 16 16 64 96 192
3870 Hold Omissions/Errors Check (OEC) Meeting 32 32 64
3910 Prepare Final Package 16 16 64 96 192
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S
Classification:| Sub 3 Class 1 [ Sub 3 Class 2 | Sub 3 Class 3| Sub 3 Class 4 HOURS FOR
TASK
Total Hours: 180 104 432 544 1260




Michigan Department

of Transportation PROPOSED PERSON HOURS BY PPMS TASK EXHIBIT E
5101E (03/11) Summary of all Prime or Subconsultant Hours for ALL JOB NUMBERS (including phases). For amendment/revision, complete this form showing all job numbers for all services provided.
Submit only one form per consultant. Use additional pages as necessary.
MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #: FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 /A1 Sub Tier 1
CONSULTANT NAME: PROJECT DESCRIPTION:
Geotechnicals R' Us, Inc. (S4) 1-496 Interchange at Creyts and Snow Road
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S PER PPMS TASK AND CLASSIFICATION
PPMS Task Task Description Sub 4 Class 1| Sub 4 Class 2| Sub 4 Class 3| Sub 4 Class 4| Sub 4 Class 5 HOURS FOR
Code TASK
3510 Perform Roadway Geotech Investigation 20 40 60 80 100 300
3530 Conduct Foundation Structure Investigation 20 40 60 80 100 300
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S
Classification:| Sub 4 Class 1| Sub 4 Class 2| Sub 4 Class 3| Sub 4 Class 4 [ Sub 4 Class 5 HOURS FOR
TASK
Total Hours: 40 80 120 160 200 600




Mo Sansperaton PROPOSED PERSON HOURS BY PPMS TASK EXHIBIT E

5101E (03/11) Summary of all Prime or Subconsultant Hours for ALL JOB NUMBERS (including phases). For amendment/revision, complete this form showing all job numbers for all services provided.

Submit only one form per consultant. Use additional pages as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #: FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Sub Tier 1
CONSULTANT NAME: PROJECT DESCRIPTION:
Landscaper Assoc. (S5) 1-496 Interchange at Creyts and Snow Road
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S PER PPMS TASK AND CLASSIFICATION
PPMS Task Task Description Sub 5 Class 1| Sub 5 Class 2| Sub 5 Class 3| Sub 5 Class 4| Sub 5 Class 5 HOURS FOR
Code TASK
3360 Prepare Base Plans 8 16 32 48 64 168
3580 Develop Preliminary Plans 8 16 32 48 64 168
3840 Complete Final Plans 8 16 32 48 64 168
3870 Hold Omissions/Errors Check (OEC) Meeting 8 16 32 48 64 168
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S
Classification:|Sub 5 Class 1 | Sub 5 Class 2| Sub 5 Class 3| Sub 5 Class 4 [ Sub 5 Class 5 HOURS FOR
TASK

Total Hours: 32 64 128 192 256 672




Michigan Department

of Transportation PROPOSED PERSON HOURS BY PPMS TASK EXHIBIT E

5101E (03/11) Summary of all Prime or Subconsultant Hours for ALL JOB NUMBERS (including phases). For amendment/revision, complete this form showing all job numbers for all services provided.

Submit only one form per consultant. Use additional pages as necessary.

MDOT CONTROL SECTION(S) - JOB NUMBER(S): CONTRACT / AUTHORIZATION #: FIRM ROLE:
CS 99990 & 99991 - JN 111111C 111111D 111112D 111222C 2010-1234 / A1 Sub Tier 1
CONSULTANT NAME: PROJECT DESCRIPTION:
Surveyors, PC (S6) 1-496 Interchange at Creyts and Snow Road
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S PER PPMS TASK AND CLASSIFICATION
PPMS Task Task Description Sub 6 Class 1| Sub 6 Class 2| Sub 6 Class 3| Sub 6 Class 4| Sub 6 Class 5 HOURS FOR
Code TASK
3330 Perform Design Surveys 32 48 64 80 80 304
3340 Conduct Structure Survey 32 48 64 80 80 304
SUMMARY OF PERSON HOURS FOR ALL MDOT JN'S
Classification:| Sub 6 Class 1 | Sub 6 Class 2| Sub 6 Class 3| Sub 6 Class 4 | Sub 6 Class 5 HOURS FOR
TASK
Total Hours: 64 96 128 160 160 608
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